TIMELINE

L

2

6

Steering Committee

Appointed

DEC. 2022

Steering Committee appointed to study progress of 2014 Comp Plan

Public Meeting #1

APRIL 30, 2024

First public hearing to present Steering Committee report to the public and receive comments

Town Council Workshop

MID JULY

Town Council Meets to Discuss Steering Committee report and Town Committee reports to finalize goals for Planning Commission

Draft Plan

MID SEPTEMBER

Consultant prepares draft plan for public comment

SHEPHERDSTOWN COMPREHENSIVE PLAN UPDATE

Steering Committee Review

DEC. 2022-FEB. 2024

Steering Committee holds a series of 16 meetings and interviews interested parties relating to goals and objections contained in 2014 Plan.

Review by Town Commitees

MID MAY-EARLY JULY

Committees review Steering Committee recommendations and report back to Town Council

Kickoff Meeting

EARLY AUGUST

Town Council meets with consultant to review public input process and review Steering Committee and Town Committee reports



First Public Hearing with

